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Memorandum on Speeding Infrastructure Development Through More 
Efficient and Effective Permitting and Environmental Review 
August 31, 2011 

Memorandum for the Heads of Executive Departments and Agencies 

Subject: Speeding Infrastructure Development through More Efficient and Effective 
Permitting and Environmental Review 

To maintain our Nation's competitive edge, we must ensure that the United States has 
fast, reliable ways to move people, goods, energy, and information. In a global economy, where 
businesses are making investment choices between countries, we will compete for the world's 
investments based in part on the quality of our infrastructure.  

Investing in the Nation's infrastructure brings both immediate and long-term economic 
benefits—benefits that can accrue not only where the infrastructure is located, but also to 
communities all across the country. And at a time when job growth must be a top priority, well-
targeted investment in infrastructure can be an engine of job creation and economic growth.  

In partnership with State, local, and tribal agencies, the Federal Government has a central 
role to play in ensuring that smart infrastructure projects move as quickly as possible from the 
drawing board to completion. Through permitting processes, Federal executive departments 
and agencies (agencies) ensure that projects are designed and constructed consistent with core 
protections for public health, safety, and the environment. Additionally, the environmental 
review process requires agencies to consider alternatives and public input, which helps 
agencies identify project designs that are safe and cost-effective, and that enjoy public support.  

In the current economic climate it is critical that agencies take steps to expedite 
permitting and review, through such strategies as integrating planning and environmental 
reviews; coordinating multi-agency or multi-governmental reviews and approvals to run 
concurrently; setting clear schedules for completing steps in the environmental review and 
permitting process; and utilizing information technologies to inform the public about the 
progress of environmental reviews as well as the progress of Federal permitting and review 
processes. Of course, the Federal Government is only one actor in the multifaceted permitting 
and review processes. Infrastructure projects can be delayed due to project design or uncertain 
funding, or while awaiting reviews or approvals required by State, local, tribal, or other 
jurisdictions beyond the control or authority of the Federal Government. Nevertheless, 
agencies must do everything in their control to ensure that their processes for reviewing 
infrastructure proposals work efficiently to protect our environment, provide for public 
participation and certainty of process, ensure safety, and support vital economic growth.  

As an immediate step to improve the effectiveness and efficiency of Federal permitting 
and review processes, this memorandum instructs agencies to (1) identify and work to expedite 
permitting and environmental reviews for high-priority infrastructure projects with significant 
potential for job creation; and (2) implement new measures designed to improve 
accountability, transparency, and efficiency through the use of modern information technology. 
Relevant agencies should monitor the progress of priority projects; coordinate and resolve 
issues arising during permitting and environmental review; and develop best practices for 
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expediting these decisions that may be instituted on a wider scale, consistent with applicable 
law.  

Section 1. Expedited Review of High-Priority Infrastructure Projects. (a) Within 30 days of 
the date of this memorandum, the Secretaries of Agriculture, Commerce, Housing and Urban 
Development, the Interior, and Transportation shall each select up to three high-priority 
infrastructure projects subject to review by their respective departments for expedited review 
based on the criteria outlined in subsection (b) of this section, and shall submit their selections 
to the Chief Performance Officer, who also serves as the Deputy Director for Management of 
the Office of Management and Budget.  

(b) The secretaries identified in subsection (a) of this section shall select high-priority 
projects, in consultation with heads of other relevant agencies, based on the following criteria:  

(i) the project will create jobs, with consideration given to the magnitude and timing of 
the direct and indirect employment impacts;  

(ii) all necessary funding to implement the project has been identified and is reasonably 
expected to be secured within 6 months of completion of the Federal permitting and 
review processes; and  

(iii) the significant remaining permit decisions, environmental reviews, consultations, 
or other actions required before construction can commence on the project are within 
the control and jurisdiction of the executive branch of the Federal Government and 
can be efficiently and effectively completed within 18 months of the date of this 
memorandum, with priority given to projects for which required Federal actions can be 
completed within 12 months of the date of this memorandum.  

(c) All agencies rendering permitting decisions, conducting environmental reviews, 
completing consultations, or taking other actions related to the high-priority projects selected 
pursuant to this memorandum shall, consistent with applicable law and to the maximum extent 
practicable, expedite and coordinate their reviews, decisions, consultations, or other actions, 
and take related actions as necessary, consistent with available resources, including those 
actions relating to safety, public health, environmental protection, and public participation.  

(d) Agencies, consistent with applicable law, shall use the experience gained from 
expediting the high-priority projects selected under this memorandum, and from reviewing 
other projects throughout the permitting process, to identify and implement administrative, 
policy, technological, and procedural best practices that will improve the efficiency and 
effectiveness of Federal permitting and environmental review for infrastructure projects, while 
providing for public participation and protecting public health, safety, and the environment.  

Sec. 2. Improving Accountability, Transparency, and Efficiency through Information 
Technology. To improve the accountability, transparency, and efficiency of Federal permitting 
and review processes, each agency rendering permitting decisions, conducting environmental 
reviews, completing consultations, or taking other actions related to any of the projects selected 
under section 1 of this memorandum shall, consistent with applicable law, make relevant 
information readily available to the public. To this end:  

(a) For each selected high-priority project, within 60 days of the date of this memorandum 
and on a regular basis thereafter, agencies shall track, and make available to the public on 
agency websites, information related to the actions required to complete Federal permitting, 
reviews, and other actions required to proceed with the priority project, including:  
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(i) a list of all the actions required by each applicable agency to complete Federal 
permitting, reviews, and other actions necessary to proceed with the project;  

(ii) the expected completion date for each such action;  

(iii) a point of contact at the agency accountable for each such action; and  

(iv) in the event that an action is still pending as of the expected date of completion, a 
brief explanation of the reasons for the delay.  

(b) Within 90 days of the date of this memorandum, the Chief Information Officer (CIO) 
and the Chief Technology Officer (CTO) shall work with appropriate counterparts at agencies 
to launch the pilot phase of a centralized, online tool that aggregates the information for each 
of the priority projects described under section 1 of this memorandum, in a manner that 
facilitates easy access, enables the public to assess the status of permits required for 
infrastructure projects, and engages the public in new and creative ways of using the 
information.  

(c) Within 120 days of the date of this memorandum, the Chair of the Council on 
Environmental Quality, in coordination with the CIO and the CTO, shall work with 
appropriate counterparts at agencies to deploy in one or more agencies information technology 
tools with significant potential to reduce the time and cost required to complete permitting and 
environmental reviews, such as by enabling online submission and processing of public 
comments, or by allowing personnel from different agencies or jurisdictions to coordinate 
review timelines, share data, and review documents through a common, internet-based 
platform.  

Agencies shall provide all support, documentation, and assistance necessary to implement 
these directives.  

Sec. 3. General Provisions. (a) This memorandum shall be implemented consistent with 
applicable law and subject to the availability of appropriations.  

(b) Nothing in this memorandum shall be construed to impair or otherwise affect the 
functions of the Director of the Office of Management and Budget relating to budgetary, 
administrative, and legislative proposals.  

(c) Independent agencies are strongly encouraged to comply with this memorandum.  

(d) This memorandum is not intended to, and does not, create any right or benefit, 
substantive or procedural, enforceable at law or in equity by any party against the United 
States, its departments, agencies, or entities, its officers, employees, or agents, or any other 
person. 

BARACK OBAMA 

 
Categories: Communications to Federal Agencies : Infrastructure development, permitting and 
review. 

Subjects: Government organization and employees : Federal regulations :: Review; 
Transportation : Infrastructure, national, improvement efforts. 

DCPD Number: DCPD201100601. 
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